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PA State Police Greensburg 
New DNA Laboratory Facility 
 
 
ADDENDUM 11 
 
 
Item Description 
  
Item 1 Attached are the responses to all of the bidding RFIs thus far.  Also 

attached are revised or missing drawings and specifications noted in the 
RFI responses. 

  
Item 2 Attached are revised electrical drawing sheets, answering some of the 

bidding questions but also revising other items.  Attached is also a 
revision log for those sheets summarizing the revisions. 

  
Item 3 Attached are structural drawings for the roof framing at Stair 2, in 

response to a bidding question. 
  
Item 4 Attached are two missing specification sections for site plumbing 

systems, in response to a bidding question. 
  
Item 5 We do not have an answer to .1 Contract RFI 47 yet, regarding the 

collective bargaining agreement, but will try to provide that shortly. 
 
 

 
Thank you, 
 

 
 
Jon Funari 
DRS Architects 



DGS 210-4 Phase 1 - New Pennsylvania State Police DNA Lab

Bid RFIs and Responses

Contract+RFI # Date Bidder Question Response Response 
date

.1 Contract - RFI 01 10.12.2022 
09:42 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Drawing L503 is missing from the documents. Sheet L503 is included with Addendum 8 11.01.2022

.1 Contract - RFI 02 10.12.2022 
01:53 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Addendums 4 and 5 have been uploaded. What about Addendums 1,2 
and 3?

Previous addenda 1, 2, and 3 applied to the first bidding of this 
project in 2109 and are no longer relevant.  All prior drawings, 
specificfations, and bidding documents have been superceeded.

11.01.2022

.1 Contract - RFI 03 10.21.2022 
10: 58 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Regarding the Storm Sewer: It appears the profiles for pipe are 
incomplete. Cannot get pipe sizes. Also, it appears they are running 
larger diameter pipe into smaller diameter pipe (18” to 15”). Is that 
correct? 

Profiles 'EW-2 TO RD-1' and 'OS-3 TO EW-6 have been added to 
sheets C301 and C302 to cover the missing portions of the storm 
system.  The pipes between structures I-4 and I-6 have been 
upsized to 18".  Revised Sheets C301 and C302 are included with 
Addendum 8

11.01.2022

.1 Contract - RFI 04 10.21.2022 
11: 40 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Regarding Lab casework:  1) Multiple spec sections mention seismic 
requirements. Please confirm if any seismic requirements and stamped 
engineering drawings are required for this project. 2) Please confirm 
standard epoxy resin is acceptable for ILO Greenstone. Only one 
manufacturer makes Greenstone. 3) Please confirm a 3" caster is 
acceptable ILO 2.5" caster called out in plans for mobile cabinets. 3" 
caster is industry standard size. 4) 115300 Dishwasher model number is 
no longer available. Please confirm new model number for this product.  
5) 115300 spec mentions autoclave is OFCI. Typical autoclave 
installation is completed by the autoclave manufacturer. Please confirm 
autoclave will be handled by the owner/autoclave manufacturer and not 
part of lab casework/equipment scope. 

1) There are no seismic requirements for this project.  
2) Standard epoxy resin is acceptable.  
3) 3" caster is acceptable                                                       4) New 
dishwasher model # is G 5006 SCU                              5) The 
contractor will be responsible for installing the autoclave.  If 
specialized knowledge from the autoclave manufacturer is required 
for installation, contractor should include the cost of that 
manufacturer's assistance in the bid.

11.01.2022

.1 Contract - RFI 05 10.24.2022 
04: 26 PM

Alice Mento, J. C. Orr & 
Son, Inc

Some of the structures do not have elevations and/or pipe sizes. They 
are as follows: EW-2, EW-6, I-10 & OS-3

All structures listed are included in the new profiles described in the 
response to RFI 03 above.

11.01.2022

.1 Contract - RFI 06 10.26.2022 
08:34 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Spec 088853, 3.6, A, refers to Entrance Lobby 144, Vestibule 143, Open 
Office Area 142, and Door 146 and GL-3. These rooms/door do not 
correspond to the floor plans. Glass type GL-3 is not designated on A501, 
A502, or A503.

In Specification Section 088853, Lobby 144 should read Lobby 126.  
Vestibule 143 should read Vestibule 125.  Ballistic Glazing (Type GL-
3) is required at the locations designated per the specification, using 
the corrected room numbers above.

11.01.2022

.1 Contract - RFI 07 10.27.2022 
10:23 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Specification section 101420-1.3.G.1. states that signs shall be provided 
at all room entrances. Please provide a drawing showing signage 
locations, or provide a bid quantity.

For bidding purposes, assume one sign for every door in the 
building.

11.01.2022

.1 Contract - RFI 08 10.27.2022 
10:24 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Specification section 11 53 00 contains the following product which is not 
shown on the drawings: MSDS Cabinet (MSD): Hazard Information 
Center Cabinet with swing down shelf. Please provide locations and 
quantities for the MSDS cabinets.

Provide one MSDS Cabinet. Cabinet Location to be determined by 
owner. 

11.01.2022

.1 Contract - RFI 09 10.27.2022 
10:25 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Specification Section 11 53 00 references the following product: Stainless 
Steel Floor Mounted Shelving [Equipment Number SHxxyy]. The quantity 
is stated to be where shown on lab plan drawings to maximize linear feet 
of shelves. There are no SHxxyy shelves shown on the lab plan 
drawings. Please provide locations and quantities for SHxxyy Shelving.

All stainless steel shelving was removed from the project, please 
disregard this part of the specification.

11.01.2022



.1 Contract - RFI 10 10.27.2022 
01:04 PM

Ron Smith, DiMarco 
Construction Co. Inc.

Earthwork:  Do you know if this material can be lost on-site or will it need 
to be hauled away?

The site is balanced, therefore material will not need to be hauled 
away.  Assuming 6" of topsoil, the earthwork of the site has been 
calculated as 12,900 CY of cut and fill.

11.01.2022

.1 Contract - RFI 11 10.27.2022 
03:44 PM

Ron Smith, DiMarco 
Construction Co. Inc.

Sitework:  1. Need size of pipe AND grades for No. 10 and No. 11 Inlets. 
2. REF: Undercut footer; need to know how far does footer excavation go 
out on each side of the footer. 

1. These structures are included in the new profile on sheet C301.
2.  Per Drawing S001, Foundation Subgrade Preparation 
Requirements, Note #2: "For bidding purposes assume 3 foot 
undercut under footings and slabs at entire building area plus 5 feet 
beyond." The entire building area is to be assumed to be undercut.

11.01.2022

.1 Contract - RFI 12 10.28.2022 
01:02 PM

Ron Smith, DiMarco 
Construction Co. Inc.

Cost Submittal Form:  Will there be a new Appendix C Cost Submittal 
Form sent out?

There have been no changes that would result in the need for a 
revised Appendix C Cost Submittal form.

11.14.2022

.1 Contract - RFI 13 10.28.2022 
02:48 PM

Ron Smith, DiMarco 
Construction Co. Inc.

323119 DECORATIVE METAL FENCES AND GATES: 
I could not find the decorative metal fence and gates on the plans.

That section should be igniored - there are no decorative fences or 
gates on the project.

11.14.2022

.1 Contract - RFI 14 10.31.2022 
09:54 AM

Ron Smith, DiMarco 
Construction Co. Inc.

102239 – “Folding Glass Partition”:  On page 5 of spec section 102239 – 
“Folding Glass Partition” under “Accessories”, it mentions pocket doors 
and describes them. The drawings do not show pocket doors. Shall they 
be included in my bid? 

Pocket doors should be included in the bid 11.14.2022

.1 Contract - RFI 15 10.31.2022 
10:32 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

In Specification Section 074130 - INSULATED METAL PANELS, on page 
7, item 2.5.B.2.a lists three different facing thicknesses. Please clarify 
which of the three is the correct thickness requirement

.022 inches is correct. 11.14.2022

.1 Contract - RFI 16 10.31.2022 
11:34 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Earthwork: 
Are there CADD Files available?

CAD files can be made available to the selected contractors 11.14.2022

.1 Contract - RFI 17 11.01.2022 
08:29 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Section 010400:  What size job trailer do you want for the DGS 
Coordination Office?

Refer to Spec Section 010400, 1.22 B. 11.14.2022

.1 Contract - RFI 18 11.01.2022 
02:59 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

The footing at Column Lines C-7 on drawing S102 is marked F13. F13 is 
not listed on the footing schedule on drawing S504. Please provide the 
required footing information for an F13 footing. 

Footing size F13 is 13’-0”x13’-0”x30” with 11 - #8 reinforcing, 
bottom, each way.

11.14.2022

.1 Contract - RFI 19 11.01.2022 
03:16 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

115313 1.5 C.2: Seismic Restraints – are Seismic restraints needed for 
the fume hoods on this project?

Seismic restraints are not necessary. 11.14.2022

.1 Contract - RFI 20 11.01.2022 
03:16 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 1.5 C: are Seismic anchors required on laboratory casework? Seismic anchors are not necessary. 11.14.2022

.1 Contract - RFI 21 11.01.2022 
03:17 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 1.5.F.1: If approved, will the mockup become part of the project? Yes, the mock-up can become part of the project 11.14.2022

.1 Contract - RFI 22 11.01.2022 
03:17 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 2.2.A.5.A: Will roller catches be an acceptable? Positive catches 
are often faulty. 

No, roller catches are not acceptable 11.14.2022

.1 Contract - RFI 23 11.01.2022 
03:17 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

115353 Cannot find 2.2.H MSD, or para 2.2.G, SCB, please advise. SCB located in Loading/Receiving 100. Provide (1) MSD, mounting 
location to be provided by the owner.

11.14.2022



.1 Contract - RFI 24 11.01.2022 
03:18 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

115353 2.2.N - Autoclave FB5, who is responsible for the removal and 
storage of the Autoclave? Who is responsible for moving the autoclave 
from storage to room 230? 

The autoclave will be furnished, stored, and moved by the using 
agency.  

11.14.2022

.1 Contract - RFI 25 11.01.2022 
03:18 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 2.12D The emergency shower and eyewash fixtures are covered 
under both the plumbing (224500) and lab casework spec sections. 
Please advise who is to provide these fixtures. 

EWS - As located on Lab plans.  These fixtures are to be provided 
by Div. 12 and turned over to Div. 22 for installation.

11.14.2022

.1 Contract - RFI 26 11.01.2022 
03:18 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 Epoxy Resin Color-the finish legend on A901, calls out the resin 
color as Putty, paragraph 2.9 calls out for Greenstone Gray. Please 
advise the correct color, as it will impact pricing. 

The correct color is Putty. 11.14.2022

.1 Contract - RFI 27 11.01.2022 
03:19 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

123553 2.5 epoxy resin shelving. Can we substitute phenolic resin in lieu 
of the epoxy resin shelving as the resin shelving is quite heavy, and it 
doesn’t come finished on the underside of the shelf. Phenolic resin will 
give you same chemical resistant, is lighter in weight and is available with 
finish on the underside. Please advise. 

Phenolic shelves are not acceptable.  Provide Epoxy resin shelving 
as shown.

11.14.2022

.1 Contract - RFI 28 11.01.2022 
03:19 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Drawing L202 Room 139 shows two (2) OHCR-1 above the tables in the 
middle of the room. Who is to supply these? Please provide a spec and 
mounting detail. 

The .4 contractor will supply them.  Basis of design is "Chemetron" 
12' electrical cord reel, 9 amps.  Mounting methods will be per the 
manufacturer's instructions.

11.14.2022

.1 Contract - RFI 29 11.02.2022 
07:28 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

115313 2.1.D.8.h Battery packs for the airflow alarm. The airflow alarms 
are by div. 23, is the battery pack by div 23 as well?

Yes. 11.14.2022

.1 Contract - RFI 30 11.02.2022 
07:29 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

In specification 074213.23 Metal Composite Panels, Part 2.1 B1 lists 
panel thickness as 6mm. Please confirm if this is design intent. Most 
ACM vendors carry a maximum thickness of 4mm.

There are no longer any metal composite panels on the project.  
This spec section should be deleted.

11.14.2022

.1 Contract - RFI 31 11.02.2022 
07:30 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

In specification 074160 Sheet Metal Wall Cladding, Part 2.1 A does not 
list if product to be galvanized or aluminum. Please advise.

Wall cladding material is galvanized steel. 11.14.2022

.1 Contract - RFI 32 11.02.2022 
07:30 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

In specification 074130 Insulated Metal Panels Part 2.1 A, panels are 
listed to have a three coat fluoropolymer finish, due to the fact that these 
panels will be behind other panels it is recommended that these panels 
should the manufacturer’s standard finish and color. Please advise if 
standard finish and color can be used.

Standard finishes are acceptable. 11.14.2022

.1 Contract - RFI 33 11.02.2022 
10:42 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Drywall:  1) Finish List (A901) lists Acoustic Wall Panels (AWP-1). I 
cannot find these on the drawings. Are there any Acoustic Wall Panels on 
the project? If so, where? 2) There are a few discrepancies between the 
Finish schedule and the RCP’s regarding ceilings. Please clarify the 
following: Room #116- Gypsum board or Exposed Stair S103- Gypsum 
board or Exposed Stair S203- Gypsum board or Exposed Room #302- 
ACT-1 or Exposed 

There are no acoustical wall panels on the project.  Room 116 will 
have an exposed ceiling.  S103 will have a gypsum board ceiling.  
S203 will have a gypsum board ceiling.  Room 302 will have a 
gypsum board ceiling.

11.14.2022

.1 Contract - RFI 34 11.02.2022 
10:58 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Toilet Compartments:  What the Doors and Intermediate Panel Sizes are 
for the Toilet Compartments?  Also the Urinal Screen Sizes? And Lastly, 
the Ceiling Height in those rooms. I am concerned the drawings may not 
be to scale. 

Compartment panels will be standard heights, 55" high, mounted 14" 
off the floor.  Urinal screens will match compartment panels.  Ceiling 
heights are shown on the reflected ceiling plans.

11.14.2022



.1 Contract - RFI 35 11.02.2022 
12:04 PM

JR Bittner, Rycon 
Construction, Inc.

Acoustic Wall Panels:  AWP-1 on the finish legend indicates to be 
installed at the training room and per elevations. This material is not 
shown on the finish plans or elevations. We assume none is required. Is 
this correct?

There are no acoustical wall panels on the project. 11.14.2022

.1 Contract - RFI 36 11.02.2022 
12:07 PM

JR Bittner, Rycon 
Construction, Inc.

Ceiling Finish Rm 116:  The finish schedule call for ACT-1 in this room 
and the RCP shows no ceiling. We assume the RCP shall govern. Is this 
correct? 

The RCP is correct in this instance. 11.14.2022

.1 Contract - RFI 37 11.02.2022 
01:41 PM

JR Bittner, Rycon 
Construction, Inc.

Terrazzo Dividers:  We assume the lines shown on the plans at the 
terrazzo locations are the divider strips. Is this correct? We assume the 
terrazzo base is to be 4" high. Is this correct?

The lines shown on Sheet A932 are preliminary divider stip 
locations.  Final divider locations, including in Vestibule, will be 
determined during shop drawing review.

11.14.2022

.1 Contract - RFI 38 11.02.2022 
03:33 PM

JR Bittner, Rycon 
Construction, Inc.

Corridor 216:  The finish schedule calls for CPT-1, The floor finish plan 
calls for VCT 1 and VCT 2. We assume the finish plan should be 
followed. Is this correct? 

The finish plan is correct in this instance. 11.14.2022

.1 Contract - RFI 39 11.03.2022 
07:30 AM

Ron Smith, DiMarco 
Construction Co. Inc.

Acoustical Ceilings:  1) Finish List A901 calls for Ultima 2x4 ceiling tile for 
ACT-2. RCP Legend calls for 2x8 ceiling tile for ACT-2. Ultima tile is not 
made in lengths longer than 6’. Please clarify what ACT-2 should be. (A 
product # would be helpful.) 

ACT 2 can be Ultima 2' x 4' panels 11.14.2022

.1 Contract - RFI 40 11.03.2022 
08:14 AM

JR Bittner, Rycon 
Construction, Inc.

ACT2 - Ultima 2x4:  The finish list A901 calls for Ultima 2x4 tile for ACT-
2. The RCP legend calls for this tile to be 2x8 (This tile is not available in 
2x8). We assume that the 2x4 tile should be included. Is this correct?

ACT 2 can be Ultima 2' x 4' panels 11.14.2022

.1 Contract - RFI 41 11.03.2022 
10:34 AM

JR Bittner, Rycon 
Construction, Inc.

Ceiling Details:  Open Office 200/Corridor 216—There are no details 
indicated on how to transition from ACT1, ACT2 and ACT3A Data Base 
Open Office 218 does not have Gyp Board Ceiling Heights or a detail 
showing the transition from Gyp Bd to ACT 2. It appears there are 6” 
pieces of ACT 2 as well. These ceilings are very complex and we need 
more details. 

Details for the transition are on Sheet A831, but were mistakenly not 
referenced on the ceiling plan.  The applicable detail between ACT 1 
and ACT 2 is 1/A831.  The applicable detail between both ACT 1 
and ACT 2, and ACT 3A, is also 1/A831.

11.14.2022

.1 Contract - RFI 42 11.03.2022 
11:54 AM

Ron Smith, DiMarco 
Construction Co. Inc

Earthwork:  For the metal arch culvert, we are not seeing a detail for that. 
Does one exist?

A standard detail and design guide for the 73" x 55" CMP pipe arch 
will be attched to this addendum. 

11.14.2022

.1 Contract - RFI 43 11.03.2022 
04:01 PM

Joseph Matsko, 
Massaro Corporation

Flooring:  A901 calls for VCT – Armstrong “BBT/Striations” but this 
product is discontinued. Please alert the architect so they can reselect a 
product. I will also need to know the height that the sheet vinyl should be 
coved up the wall, 4 inches or 6 inches? 

A similar VCT product will be selected if the Armstrong product is no 
longer available.  The sheet vinyl floor will have a 4" high cove.

11.14.2022

.1 Contract - RFI 44 11.04.2022 
11:05 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

There are varying dimensions shown for the plastic toilet compartments 
and urinal screens on sheets A402 and A403. Please clarify dimensions 
for all urinal screens and all toilet partitions.

Compartment panels will be standard heights, 55" high, mounted 14" 
off the floor.  Urinal screens will match compartment panels.

11.14.2022

.1 Contract - RFI 45 11.08.2022 
08:05 AM

Ron Smith, DiMarco 
Construction Co. Inc

Drywall: 1) Gypsum spec 092900 Paragraph 3.6C1 says that Aluminum 
Reveal trim is to be used wherever gypsum board abuts any other 
material. Does this include exterior window and door openings? Do we 
need to figure aluminum reveal trim at all the window jambs, heads, and 
sills? 

Aluminum trim is not required at wall-to-door or wall-to-window 
transitions.

11.14.2022

.1 Contract - RFI 46 11.08.2022 
08:27 AM

Angel Farabaugh, 
Leonard S. Fiore, Inc

The Pre-Proposal Conference sign-in sheet has not been issued as part 
of an addendum or posted to dgs.pa.gov. Please provide the Pre-
Proposal Conference sign-in sheet.

The sign in sheet will be attached to this addendum 11.14.2022

.1 Contract - RFI 47 11.08.2022 
08:28 AM

Angel Farabaugh, 
Leonard S. Fiore, Inc

Project Labor Agreement:  The Appendix P Project Labor Agreement 
(PLA) issued as Addendum #7 references an “Appendix Documents B-
Local Union Collective Bargaining Agreements”. However, Appendix B is 
left blank within the PLA. Please provide the referenced Appendix B-
Local Union Collective Bargaining Agreements.



.1 Contract - RFI 48 11.08.2022 
08:28 AM

Angel Farabaugh, 
Leonard S. Fiore, Inc

Project Labor Agreement:  Several qualified subcontractors have 
indicated they will not be bidding this project do to the inclusion of the 
Project Labor Agreement. Can the Appendix P Project Labor Agreement 
be eliminated from this RFP?

The Project Labor Agreement (PLA) will remain in the Project.  
Please refer to the RFP and Addenda for information regarding the 
PLA.

11.14.2022

.1 Contract - RFI 49  11.08.2022 
09: 48 AM

Joseph Matsko, 
Massaro Corporation

Gypsum spec 092900 Paragraph 3.6C1 says that Aluminum Reveal trim 
is to be used wherever gypsum board abuts any other material. Does this 
include exterior window and door openings? Do we need to figure 
aluminum reveal trim at all the window jambs, heads, and sills?

Aluminum trim is not required at wall-to-door or wall-to-window 
transitions.

11.14.2022

.1 Contract - RFI 50 11.08.2022 
09:52 AM

Ron Smith, DiMarco 
Construction Co. Inc

Standing Seam Wall Panels: Are these panels to be standing seam roof 
panels with staggered joints or we to fabricate a flat stock panel system 
with the same .040 material? It is not clear what they want. Shop 
fabrication is good, but if the architect wants a factory fabricated panel, 
neither Centria or Fabral make a flat seam panel. Atas has a matching 
standing seam roof panel and fabricates a flat seam panel, would Atas be 
accepted? 

If the specified system doesn't allow for flat horizontal seams, an 
alternate system will be considered once the project has been 
awarded.

11.14.2022

.1 Contract - RFI 50 11.08.2022 
01:26 PM

JR Bittner, Rycon 
Construction, Inc.

Room 241 Elevation:  Sheet A124, room 241 has the same elevation call 
out from the floor below. We assume this is in error and no casework is 
required in room 241. Is this correct?

It is a drafting error.  No casework is required in Room 241. 11.14.2022

.1 Contract - RFI 51 11.08.2022 
01:29 PM

JR Bittner, Rycon 
Construction, Inc.

Window Type ‘B’ – B/A501 shows a section view (4/A504) which calls for 
a Plastic Laminate Window Sill. The same elevation shows a lower 
section detail (1/A505) calling for Epoxy Resin Window Sill. What sill 
should be included for the Window Type ‘B’ units? If Plastic laminate 
what is the finish for this window sill section?

All windows in the labs will have epoxy sills.  11.14.2022

.1 Contract - RFI 52 11.08.2022 
01:29 PM

JR Bittner, Rycon 
Construction, Inc.

Window Type ‘T’ – Does not have a section view. Does this window type 
need a window sill? If so what kind of sill will be required?

Window T will have a sill similar to Deatil 5/A503. 11.14.2022

.1 Contract - RFI 53 11.08.2022 
01:29 PM

JR Bittner, Rycon 
Construction, Inc.

Window Type ‘F’ – F/A501 shows a section view (4/A505) which calls for 
solid surface material. What is the solid surface finish for the window type 
‘T’ window sills?

Plastic laminate can be used for Window F stools. 11.14.2022

.1 Contract - RFI 54 11.08.2022 
01:54 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Please provide a structural framing plan for Stair #2. A plan and details are attached to this addendum. 11.14.2022

.1 Contract - RFI 55 11.09.2022 
07:22 AM

Ron Smith, DiMarco 
Construction Co. Inc

Metal Stud Framing:  1) Section detail 1/A311 shows a cut through the 
North Loading Dock Canopy. It calls out 3 5/8” Metal Stud Framing with 
an arrow pointing towards the soffit area of this canopy. Details on 
Drawing A324 seem to indicate that the Structural steel of this same 
canopy is all exposed and painted, and there is no additional framing 
added. Please clarify the intent regarding the soffit of the Loading Dock 
Canopy. 

That is a drafting error.  There will be no metal stud framing at the 
canopies - the structural steel and bottom of deck will be exposed.

11.14.2022

.1 Contract - RFI 56 11.09.2022 
07:51 AM

Joseph Matsko, 
Massaro Corporation

Canopy:  Section detail 1/A311 shows a cut through the North Loading 
Dock Canopy. It calls out 3 5/8” Metal Stud Framing with an arrow 
pointing towards the soffit area of this canopy. Details on Drawing A324 
seem to indicate that the Structural steel of this same canopy is all 
exposed and painted, and there is no additional framing added. Please 
clarify the intent regarding the soffit of the Loading Dock Canopy.

That is a drafting error.  There will be no metal stud framing at the 
canopies - the structural steel and bottom of deck will be exposed.

11.14.2022

.1 Contract - RFI 57 11.09.2022 
08:31 AM 

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

Technical Submittal, T-1A, asks for “proposer’s experience with 
integration work with laboratory casework”. Please expand on this 
request. What defines “integration work”?

Experience with and ability to coordinate the various trades and 
prime contractors involved with the installation of laboratory 
casework and the associated utilities, plumbing, and so forth.

11.14.2022



.1 Contract - RFI 58 11.14.2022 
10:34 AM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

The summary of specification section 074213.23 (1.2-A) states that metal 
composite panels are to be used at soffits of canopies and roof 
projections. The drawings do not depict any metal composite panels at 
the canopies. There is one note on section 1 on sheet A311 that calls out 
composite panels, however it isn’t pointing to anything, and there doesn’t 
appear to be any metal panels drawn on the underside of this canopy. 
Please confirm there are no metal composite panels at the canopies. 
Please clarify if there are any metal composite panels on the project and 
note where they are to be used.

There are no metal composite panels in the project.  You can 
disregard this specification section.

11.14.2022

.1 Contract - RFI 59 11.14.2022 
02:45 PM

Ron Smith, DiMarco 
Construction Co. Inc

Roofing:  The architectural roof plan, A126, lists a column line B.5 that 
does not appear on the structural drawings. The Penthouse roof 
structural plan, S107, shows the roof sloping from column line D down to 
column line B. In order to move the water from the low point on column 
line B back to B.5 tapered insulation would need to be installed at twice 
the structural slope to counter it and provide net positive slope back to 
the drains at B.5. This can be avoided if the drains are installed up 
against the parapet wall on column line B. Please review and advise. 

The columns on B.5 are on the struictural drawings, although the 
column line is not noted.  Your suggestion for roof drainage is noted 
and will be reviewed once the project has been awarded.

11.14.2022

.1 Contract - RFI 60 11.11.2022 
04:40 PM

Sherri Hoe Spec section 115313 Laboratory Fume Hoods:  Bedcolab is listed as an 
approved manufacturer for laboratory casework under spec section 
123553. Would Bedcolab fume hoods be acceptable for inclusion under 
spec section 115313?

DGS policy does not allow product substitutions during bidding. 11.14.2022

.1 Contract - RFI 61 11.14.2022 
10:38 AM

Ron Smith, DiMarco 
Construction Co. Inc

Earthwork:  Addendum #8 Answers to questions presented to architect 
indicate the job is a balanced site. Our takeoff shows a considerable 
amount of haul off. Can the architect explain how the site is balanced. 

Our understanding is that site is balanced, but we are willing to take 
another look at our calculations once the project has been awarded.

11.14.2022

.1 Contract - RFI 62 11.14.2022 
01:39 PM

Ron Smith, DiMarco 
Construction Co. Inc

Site Utilities:  It looks like the following specifications, which are listed in 
the table of contents, have not been included in the Project Manual. 
Please advise, thank you. 221113 – Facility Water distribution (civil) 
221313 – Facility Sanitary Sewer (civil) 

They are included in the attached addendum 11.14.2022

.1 Contract - RFI 63 11.14.2022 
01:53 PM

Jeffrey Mascaro, 
Mascaro Construction 
Company, L. P.

The following specifications, which are listed in the table of contents, 
have not been included in the Project Manual: 221113 – Facility Water 
distribution (civil) 221313 – Facility Sanitary Sewer (civil) 

They are included in the attached addendum 11.14.2022

.2 Contract - RFI 01 10.12.2022 
06:16 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Please clarify BB #1 work vs. BB #2 work for the .2 contract. Is BB#1 to 
be all work on the H drawings, with the exception of the final connection 
to fume hoods? Are all hood valves and associated duct still to be 
included in base bid #1? Are hood/sash controls to still be included in BB 
#1? 

Per Addendum 4, there will only be a single base bid for the project. 11.01.2022

.2 Contract - RFI 02 10.12.2022 
06:17 AM  

Lyn Noah, Renick 
Brothers Construction 
Co

Please confirm the hood for the reagent preparation lab 
(accurex/greenheck xd2 or equal) Is provided by the .2 contract, and this 
is the only hood the .2 contract is to provide.

This is correct. 11.01.2022

.2 Contract - RFI 03 10.12.2022 
06:18 AM  

Lyn Noah, Renick 
Brothers Construction 
Co

Please clarify intent regarding delegated hanger design 230529.1.7.B. Is 
this required for every hanger in the building for the piping for the .2 
contract? Is this still required if we use manufactured MSS standard 
hangers? 

Hangers for piping with individual / dedicated hangers meeting the 
referenced MSS standards are permitted to be omitted from the 
delegated design.

11.01.2022



.2 Contract - RFI 04 10.12.2022 
01:30 PM  

Lyn Noah, Renick 
Brothers Construction 
Co

Are addendum #1 dated 12-23-2019, #2 dated 12-23-2019, and #3 dated 
02-08-2020 still part of this bid / contract? Or are all previous 
drawings/specifications/addenda superseded by the 09/30/2022 issued 
drawings and specifications? If they are superseded - should we 
reference addendum #4 and beyond only on our bid form (and omit 
#1,#2,#3)?

Previous addenda 1, 2, and 3 applied to the first bidding of this 
project in 2109 and are no longer relevant.  All prior drawings, 
specificfations, and bidding documents have been superceeded.

11.01.2022

.2 Contract - RFI 05 10.12.2022 
04:20 PM  

Lyn Noah, Renick 
Brothers Construction 
Co

Are Grooved Fittings and Couplings as manufactured by Anvil/ASC for 
pressure piping ("Gruvlok" brand) acceptable for grooved mechanical 
joint fittings and couplings? Reference 232113.2.1.A.1.a.

Product substitutions are not being entertained during bidding. 11.01.2022

.2 Contract - RFI 06 10.14.2022 
10:34 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Schematic shows manual shut-off valves on main branch connections 
(HHW) and valves leaving/entering mechanical rooms/penthouses 
(CHW) on H701/H702 to be high performance butterfly valve type. Are 
the manual shut-off valves for the boilers (HHW), pumps, air separators, 
and remote evaporators (CHW) to be high performance butterfly type? Or 
can these be standard resilient seated butterfly valves?

Per 232523-3.9.C.2.a, high performance valves are only requried 
where indciated on the Drawings.

11.01.2022

.2 Contract - RFI 07 10.17.2022 
08:26 AM

Lyn Noah, Renick 
Brothers Construction 
Co

H113P, H117, H118 show 2" HHWS/R down to feed 2nd floor offices. 
H701 shows 2-1/2" with high performance butterfly valves. Which is 
correct? if 2" is correct - can we provide standard ball valves in lieu of 
high performance butterfly valves? 

2" is the correct size.  Ball valves may be provided at this size in lieu 
of a HP butterfly valve.

11.01.2022

.2 Contract - RFI 08 10.17.2022 
08:27 AM

Lyn Noah, Renick 
Brothers Construction 
Co

H116 calls for 4" piping around HCP-1A and HCP-1B (off the runout to 
the lab AHU). H601 calls for 4" piping to lab AHU. H115 & H117 calls for 
3" piping to the lab AHU. Which is correct? 

3" is the correct size. 11.01.2022

.2 Contract - RFI 09 10.17.2022 
02:14 PM  

Lyn Noah, Renick 
Brothers Construction 
Co

H401 upper level plan calls for 4" CHW going to remote evaporators. 
H401 lower level plan calls for 5" CHW going to the remote evaporators. 
H702 calls for 4". Which is correct, 4" or 5"?

4" is the correct size. 11.01.2022

.2 Contract - RFI 10 10.18.2022 
03:27 PM 

Lyn Noah, Renick 
Brothers Construction 
Co

Please clarify condensate drain requirements and which contract 
provides. It appears that for SSAHUs and FCUs, the drains are by the PC 
complete as they show on the plumbing drawings. Please confirm these 
drains are by the PC complete, and other condensate drains for the 
HVAC Equipment (Lab AHU, Office AHU, Boilers, Plenum, LEF, etc) are 
provided by the HC complete to a funnel drain provided by the PC. 

For SSAHUS and FCUs, other than those in Mechanical Closet 113, 
condensate traps and any specified / required condensate pumps 
shall be provided under the 0.2 Contract, and the remainder of the 
condensate piping shall be by the 0.3 Contractor.  For the units in 
Mechanical Closet 113, all of the work shall be by the 0.2 
Contractor, other than the floor or funnel drains.  Drains for 
equipment in the Penthouse are entirely by the 0.2 Contractor, other 
than the floor or funnel drains.

11.01.2022

.2 Contract - RFI 11 10.19.2022 
03: 40 PM

Lyn Noah, Renick 
Brothers Construction 
Co

Please confirm all painting of HVAC piping, if required, is provided by the 
.1 GC contract. If this is to be by the .2 contract, can the scope of painting 
required be clarified – is it only piping exposed in mechanical rooms? Are 
there any duct or equipment painting requirements? 

There is no painting required of the 0.2 Contract other than touch up 
of factory finishes on HVAC work as noted in veraiuos Division 23 
Sections, and where galvanzing is damaged on galvanized HVAC 
work as per 230500-3.14.F.

11.01.2022

.2 Contract - RFI 12 10.20.2022 
09: 23 AM

Lyn Noah, Renick 
Brothers Construction 
Co

If a hydronic piping system is at a size where grooved end 
piping/fittings/couplings are permitted, are resilient seated grooved end 
valves (such as a nibco GD-4765) acceptable in that system? Or must all 
valves be lug type, if a vic-300 is not utilized? 

Grooved end valves are only permitted where grooved ends are 
specified for a particular valve.  Note that butterfly valves other than 
the Vic-300 valve are specified in Section 230523 to have lug wafer 
bodies.

11.01.2022



.2 Contract - RFI 13 10.26.2022 
05:09 PM

Lyn Noah, Renick 
Brothers Construction 
Co

Balancing Subcontractor-Northstar Environmental:  Is Northstar 
Environmental, LTD an acceptable balancing subcontractor for this 
project? They bid the 2020 version of this project as a critical 
subcontractor.

Substitutions are not being entertained during bidding.  Per 230593-
1.4.B, the .2 Contractor may submit to use another firm other than 
those listed in 1.4.A, however this shall be after contact award.  The 
.2 bidding Contractors are advised to base their bid on one of the 
pre-approved TAB Agents listed, as Northstar, or any other 
proposed substitution, may or may not be accepted.

11.01.2022

.2 Contract - RFI 14 10.28.2022 
08:53 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Spec 230713.3.6E:  Please confirm that the intent is that the return / 
exhaust duct associated with the lab AHU is to receive wrap insulation 
where concealed in the building / in duct shafts, per 230713.3.6.E

Lab AHU exhaust ducts that are not located in the Penthouse may 
be uninsulated.

11.14.2022

.2 Contract - RFI 15 10.28.2022 
08:54 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Relief Air:  Please clarify if the relief air associated with the office air 
handler in the penthouse is to receive board insulation? Is the intent of 
the spec that all ducts in the penthouse are to receive board insulation 
where exposed in the penthouse? 

Relief duct associated with the Office AHU requires board insulation.  
Comply with material and thickness indicated in 230713-3.6.F. 

11.14.2022

.2 Contract - RFI 16 10.28.2022 
09:08 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Vertical Duct:  Is it the intent that the vertical duct drops in the penthouse 
space ( the ducts that continue to the floor below) are to be concealed / 
chased in a shaft and therefore the ducts receive wrap insulation? Or are 
they to be exposed to the floor penetration into the floor below and 
therefore are required to be board insulation? It appears from the 
drawings that there is some sort of drywall / shaft wall around the ducts, 
but it is not clear if this chase is chased the entirety of the penthouse, or if 
it is just the opening going to the floor below / shaft to the 1st floor.

The shafts terminate with a 'cap' near the penthouse floor, so nearly 
all ductwork in the penthouse is exposed, and therefore requires 
board insulation per 230713-3.6.F.

11.14.2022

.2 Contract - RFI 17 10.31.2022 
09:07 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Temporary Heat:  Are self-contained exterior vented / outdoor self-vented 
and temporary ducted natural-gas fired heaters acceptable for temporary 
heat, once the building is enclosed? If they are acceptable, please 
confirm that the lead contractor still owns fuel for this system. 

See Specification Section 015000, Part 1.4. 11.14.2022

.2 Contract - RFI 18 11.01.2022 
08:34 AM

Lyn Noah, Renick 
Brothers Construction 
Co

Duct Insulation:  Is the intent for the duct insulation for round downstream 
of VAV, SAV to be 11/2” blanket insulation and if so may we also choose 
to insulated the rectangular that way as well?

Duct liner is required on such ducts as per 233113-2.3.B, and 
233113-2.3.C.5.  Lined supply ducts do not require external blanket 
in addtion to the liner.

11.14.2022

.2 Contract - RFI 19 11.02.2022 
01: 24 PM

Justin Clark, Scalise 
Industries (EMCOR 
Services)

Wall Penetration Coordination:  How are all wall penetrations being 
handled on this job? does .2 HVAC Contractor layout for the .1 General 
contractor to perform?

Refer to 230500, Article 3.1. 11.14.2022

.2 Contract - RFI 20 11.02.2022 
01: 25 PM

Justin Clark, Scalise 
Industries (EMCOR 
Services)

Bid Submission:  The new addendum refers to the bid being submitted 
online on E-Builder, however that system is locked at the moment. 
Please confirm this bid will be submitted online as stated in the 
addendum, and the form will be unlocked to do so.

Proposals must be submitted per the instructions in the RFP 11.14.2022

.2 Contract - RFI 21 11.02.2022 
02:38 PM

Lyn Noah, Renick 
Brothers Construction 
Co

TAB Subcontractors:  None of the pre-approved TAB subcontractors 
(Flood & Sterling, TABworks, WAE, Kahoe) are interested in bidding this 
project (we have verified this with all named bidders). Please advise how 
we are to handle the TAB work for this project?

Any TAB Agent which meets the requirements of Article 1.9 of 
230593 will be acceptable.

11.14.2022



.2 Contract - RFI 22 11.02.2022 
02:46 PM

Lyn Noah, Renick 
Brothers Construction 
Co

Drawing H111D notes 15 and 16:  Please clarify if notes #15 and #16 on 
H111D are required? we cannot find any of these return vav boxes RTD-
1B, RTD-2A, RTD-2B and associated controls. We can only find RTD 
#1A (note #13 and #14) on the drawings. 

Not all keynotes are used on a given sheet as per the general note 
on H111D (look just above the HFL logo near the titleblock info).  
Keynote 15 is applied on H112D near rooms 127 and 128.  Also on 
H112D, keynote 16 is applied near Room 138.  RTD-1B consists of 
a damper and airflow station and is located above Room 127 (see 
dwg. H112D).  RTD-2A is a motorized damper and is located near 
column lines 5 and B in the penthouse (see dwg. H115).  RTD-2B is 
a motorized damper and is located near column lines 7.5 and B in 
the penthouse (see dwg. H115).

11.14.2022

.2 Contract - RFI 23 11.14.2022 
02:05 PM

Justin Clark, Scalise 
Industries (EMCOR 
Services)

Controls:  Electrical drawings E-113P and E-114P Lab area’s A and B do 
not show any 120v power designated for the Lab Control Air Valves, 
Fume Hood Air Valves, and Room Pressure monitors. On drawing E-602 
showing Lab breaker Panels A through F there are spare circuits. 
Will/Can the DIV.26 contractor provide the 120v wiring to a junction box 
close or near to the bulk of the Lab Air Control Valves for the DDC 
contractor to install a 24v transformer for power to the Lab DDC Control 
System devices?

There are several junction boxes (tagged "VAV") indicated to be 
installed throughout the lab areas designated for HVAC control 
power. Refer to enlarged power plans for these areas on sheets 
E401P and E402P.

11.14.2022

.3 Contract - RFI 01 10.12.2022 
01:30 PM  

Lyn Noah, Renick 
Brothers Construction 
Co

Are addendum #1 dated 12-23-2019, #2 dated 12-23-2019, and #3 dated 
02-08-2020 still part of this bid / contract? Or are all previous 
drawings/specifications/addenda superseded by the 09/30/2022 issued 
drawings and specifications? If they are superseded - should we 
reference addendum #4 and beyond only on our bid form (and omit 
#1,#2,#3)?

Previous addenda 1, 2, and 3 applied to the first bidding of this 
project in 2109 and are no longer relevant.  All prior drawings, 
specificfations, and bidding documents have been superceeded.

11.01.2022

.3 Contract - RFI 02 11.01.2022 
01:49 PM

Lyn Noah, Renick 
Brothers Construction 
Co

Specification section 220529 paragraph 1.5-B-1: Does delegated design 
apply to this project for pipes 2” and above running parallel within the 
same structural bay even if the pipes are supported by their own hangers 
and not a trapeze type hanger?

Hangers for piping with individual / dedicated hangers meeting the 
referenced MSS standards are permitted to be omitted from the 
delegated design.

11.14.2022

.3 Contract - RFI 03 11.01.2022 
01:49 PM

Lyn Noah, Renick 
Brothers Construction 
Co

Specification section 220516 paragraph 1.3: Does this section apply to 
this project?

Yes - Furnish and install pipe anchors, guides and expansion loops 
in domestic hot water supply and return piping for thermal expansion 
of the piping systems.  Refer to pipe anchor and guide detail 5/ 
P010. 

11.14.2022

.3 Contract - RFI 04 11.02.2022 
11:30 AM

Rusty Stoner, Negleys 
Water

Bidders List:  I am looking for a list of prospective bidders. My company 
can provide water treatment related products, installation and services. I 
am trying to see who is bidding on the plumbing sections and who may 
be interested in my company providing quotes or proposals to them for 
water treatment and water purification items. We are a small business 
and we are registered with Pennsylvania.

DRS Architects does not have access to the bidders list, but we 
believe you can see who is bidding by registering in eBuilder as a 
bidder yourself.

11.14.2022

.4 Contract - RFI 01 10.25.2022 
01:09 PM

Jim Clark, TSB Inc. 
d/b/a Schultheis Electric

Floor Boxes:  Can you provide a manufacture and catalog number for the 
floor boxes shown on drawing E111P, E114P, E111S, and E112S?

See revised sheet E605, attached to this addendum 11.14.2022



.4 Contract - RFI 02 10.25.2022 
01:10 PM

Jim Clark, TSB Inc. 
d/b/a Schultheis Electric

Lab Table Top boxes: Can you provide a manufacture and catalog 
number for the power and data lab table top boxes per drawing E401P, 
E401S, E402P and E402S?

See revised sheet E605, attached to this addendum 11.14.2022

.4 Contract - RFI 03 10.25.2022 
01:12 PM

Jim Clark, TSB Inc. 
d/b/a Schultheis Electric

Furniture Feeds: Can you provide a manufacture and catalog number for 
the furniture feed devices as shown on drawings E112P and E113P?

See revised sheet E605, attached to this addendum 11.14.2022

.4 Contract - RFI 04 11.01.2022 
10:35 AM

Jim Clark, TSB Inc. 
d/b/a Schultheis Electric

Type L4, L6, & L8 Light Fixtures:  On drawing E113L and E114L, there 
are Type L4, L6, & L8 Light Fixtures shown. All other Type L4, L6 & L8 
have an 'H' or a 'D' beside them. Which of these light fixtures are to be 'H' 
and which fixtures are to be 'D'?

Refer to the remarks column in the light fixture schedule. 11.14.2022

.4 Contract - RFI 05 11.01.2022 
10:37 AM

Jim Clark, TSB Inc. 
d/b/a Schultheis Electric

Elevator Light Fixtures:  On drawing E112L and E114L, the light fixtures 
in the elevators are noted as 'S' however, they have a different symbol 
that the other Type S fixtures. Are the elevator lights the same as the 
other Type S fixtures or do they have a different manufacture and catalog 
number?

For the purposes of bidding, assume they are the same. 11.14.2022



DNA Lab - MEP Revision #1 (11/15/2022) 

E001 - Remove duplicate of "Combination Power / Telecommunication Poke-Thru" symbol 

E001 - Updated description for "Combination Power / Telecommunication Floor Box" symbol 

E001 - Updated description for "Power/Data Furniture Connection - Poke Thru". 

E001 - Updated description for "Tombstone Pedestal Power / Data Box". 

E001 - Removed "Retractable Cord Reel" symbol (unused), added "TV Power Outlet" symbol. 

E001 - Updated description for Low Voltage "TV Outlet" symbol. 

E001 - Added "Wireless Access Point" symbol. 

E001 - Added "Audiovisual Telecommunication Outlet" symbol 

E001 - Added "Telecommunication Outlet" symbol. 

E001 - Added "Above Counter Telecommunication Outlet" symbol. 

E001 - Added "Speaker Outlet" symbol 

E001 - Removed "Ceiling Twist Lock Receptacle" (unused), added "Audiovisual Power Outlet" symbol. 

E001 - Updated description for "Double Compartment Surface Metal Raceway". 

E101 - Added (2) 4" conduit to ductbank for a total of (4) 4" conduits routed to Telecom Room.  

E111P - Added identification tag for Floor box in rooms 133 and 134. 

E111S - Added identification tag for Floor box in rooms 133 and 134. 

E111P/E112P - Updated tag for ceiling mounted receptacles in room 139. 

E111P/E112P - Revised Telecom Room 115 layout per client agency comments. 

E111S/E112S - Revised Telecom Room 115 layout per client agency comments. 

E111P - Relocated panel "1C" from Electrical Room 107 to Telecom Room 115. 

E112P - Added receptacles for (2) security monitors in Room 139, added to circuit '1B-56'. 

E112P - Added power for TV monitor above door in room 124, added to circuit '1B-31'. 

E112P - Added power for future TV monitor (above ceiling) in room 124, added to circuit '1B-31'. 

E112P - Added AV receptacle for speaker system in room 122, added to circuit '1B-40'. 

E112P - Updated furniture feeds for room 139 - Wall-fed, 3-circuit furniture. 

E112P - Reassigned devices previously on Circuit "1B-55" to "1B-56" for room 139 

E112P - Reassigned devices previously on Circuit "1B-59" to "1B-76" for room 139 

E112S - Updated furniture feeds for room 139 - Wall-fed, 8 data per furniture feed. 


